Table 1

FITSY - PROJECT TIMELINE

DESCRIPTION	Start date	End date	Duration	Status	4 Mar	5 Mar	6 Mar
PLANNING							
Brainstorming	4 Mar	4 Mar	3h				
Explore problems	4 Mar	4 Mar	1h				
Ideate solutions	4 Mar	4 Mar	1h				
DESIGN							
Overall Structure of the App	5 Mar	5 Mar	1h				
Use of Project Management Tools	5 Mar	5 Mar	1h				
Future Use of the App	5 Mar	5 Mar	1h				
CODING							
Deciding on Input - Output	5 Mar	5 Mar	30m				
Data Types	5 Mar	5 Mar	30m				
Control Flow	5 Mar	5 Mar	30m				
Coding	5 Mar	5 Mar	5h				
Continuation of Coding	6 Mar	6 Mar	6h				
TESTING							
Final Testing	6 Mar	6 Mar	30m				
Documentation	6 Mar	6 Mar	3h				
RELEASE							
Submission	6 Mar	6 Mr	30m				
PRESENTATION	7 Mar	7 Mar	5m				